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LEMON GROVE SANITATION DISTRICT 
AGENDA ITEM SUMMARY 

Item No. __1.G 
Mtg. Date __March 15, 2016__  
Dept. __Public Works__ 

Item Title: Amend the Design Contract for the Sewer Main Rehabilitation Project 

Staff Contact: Mike James, Public Works Director 

Recommendation: 

Adopt a resolution (Attachment A) amending the design contract for the Sewer Main 
Rehabilitation Project awarded to Dokken Engineering for an additional amount of $14,531.  

Item Summary: 

On January 15, 2013, the Sanitation District Board (Board) adopted Resolution No. 254 awarding a 
design contract to Dokken Engineering for the Sewer Main Rehabilitation Project.   

On May 20, 2014, the Board authorized an amendment to the contract in the amount of $10,450 to 
add additional locations to the design. In November 2015, a change order to field verify and revise 
the plans to reflect current conditions was authorized by the Interim City Manager in the amount of 
$7,885.  Since then, staff identified the need for potholing services to confirm the location of the 
surrounding utilities in close proximity to the sewer lines proposed for rehabilitation.  At staff’s 
request, Dokken Engineering provided a scope and fee for these additional services (Attachment 
B) for an amount not to exceed $14,531.  

Staff recommends that the Sanitation District Board adopt a resolution amending the design 
contract for the Sewer Main Rehabilitation Project to include additional services for a total project 
cost not to exceed $89,466 (Attachment A).   

Fiscal Impact: 

The design contract cost will increase by $14,531.  The new contract total will not exceed $89,466.  
Sufficient funds are allocated from the sanitation district.   

Environmental Review: 

 Not subject to review  Negative Declaration 

 Categorical Exemption, Section        Mitigated Negative Declaration 

Public Information: 

 None  Newsletter article  Notice to property owners within 300 ft. 

 Notice published in local newspaper  Neighborhood meeting 

Attachments:

A. Resolution 

B. Amended Scope of Work 
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RESOLUTION NO. 2016- 

RESOLUTION OF THE LEMON GROVE SANITATION DISTRICT AMENDING THE DESIGN 
CONTRACT FOR THE SEWER MAIN REHABILITATION PROJECT 

 

 

WHEREAS, on January 15, 2013, a design contract for sewer main rehabilitation was 
awarded to Dokken Engineering under the Sanitation District’s Five-Year Capital Improvement 
Program; and 

WHEREAS, on May 20, 2014, the Board authorized an amendment to the contract in the 
amount of $10,450 to add additional locations to the design; and 

WHEREAS, in November 2015, a Change Order to revise the plans and specifications 
and a field verification was authorized by the Interim City Manager in the amount of $7,885; and 

WHEREAS, the design contract requires an amendment to add potholing services, and 

WHEREAS, the Sanitation District finds it in the public interest to amend the contract for 
the Sewer Main Rehabilitation Project awarded to Dokken Engineering. 

NOW, THEREFORE, BE IT RESOLVED that the Sanitation District of the City of Lemon 
Grove, California hereby: 

1. Modifies the scope of work for the Sewer Main Rehabilitation Project design contract 
awarded to Dokken Engineering; and 

2. Amends the total project design budget in an amount not-to-exceed $89,466; and 

3. Authorizes the Executive Director or designee to execute and manage said contract.   

  

/ / / / / 
/ / / / /
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